Received March 2019

Email SC2
From: Carter Jonas
Sent: 21 March 2019 10:56
Subject: RE: Orchard Park - parcel L2 (SC2)
Yes, happy with the below.
Sent: 21 March 2019 10:51
To: Carter Jonas
Subject: Orchard Park - parcel L2
Thanks for calling me back today.

We ideally need confirmation in writing of delivery times in order to satisfy a need to
show evidence of our 5 year housing supply. In light of this can you confirm the
following discussed in our telephone conversation:
Orchard Park - Parcel L2:
This site currently has planning permission. However, due to viability issues, the
scheme is being varied and is due to be determined in a couple of months. The
dwelling size is anticipated to remain at 63. Should the permission all be satisfactory,
the build is assumed to take around 18 months to achieve, with delivery due in the
latter part of 2021/early 2022. To date no dwellings have begun construction.
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Questionnaire SC5

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

FULBOURN & IDA DARWIN HOSPITALS
Landowner: Cambridgeshire & Peterborough NHS Foundation
South Cambridgeshire Local Plan 2018 - Policy H/3, S/1066/13
(development brief) & S/0670/17/OL (resolved to grant, up to 203
dwellings)
The Council's planning committee in August 2017 gave officers
delegated powers to approve an outline planning application for up to
203 dwellings, subject to the prior completion of a s106 agreement.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
The Council's planning committee in August 2017 gave officers
delegated powers to approve an outline planning application for up to
203 dwellings, subject to the prior completion of a s106 agreement.
The application proposes that the development is split into two phases
to allow the immediate redevelopment of the majority of the site, with a
small number of buildings retained for ongoing use by the NHS Trust
until they are no longer required or the accommodation has been
relocated elsewhere. The proposed conditions to be attached to the
planning permission will allow the landowner three years for the
submission of reserved matters planning application(s) for phase 1,
eight years for the submission of reserved matters planning
application(s) for phase 2, and two years for development to start from
the approval of the detailed planning permissions for each phase. We
have previously been advised that it was anticipated that the first 150
dwellings would be completed within five years.
2020-2021
2027-2028
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1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

Phase 1 start on site 2020/21(150
dwellings)
Phase 2 start on site 2023/24 (53
dwellings)
Development completed 2024/25

AVAILABILITY

2a

Is the site available immediately
yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

Demolition of existing buildings

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

Resolution to grant has been given and awaiting the
section 106 agreement to be signed imminently
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2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

2019/20

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
N/R

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
N/R
Discharge of Conditions
N/R
Other (e.g. contamination)
N/R

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on

Market Conditions
N/R
Site Preparation Costs
N/R
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your timescales for
delivery.

Infrastructure Costs
N/R:

Planning Obligations
N/R

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

N/R

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

Decision notice issued Spring 2019. Contract
exchanged with housebuilder Summer 2019. RM
submission Autumn/Winter 2019

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

2020

4b

When do you estimate you will
deliver the first housing
completions?

End of 2020

4c

When do you estimate you will
complete development of the
site?

2024/25

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see

[see final page]

Market Conditions
N/R
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
N/R

Market Conditions
N/R

Site Specific Reasons
N/R

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

N/R

N/R

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2018-19

2019-20

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

0

50

50

50

0

0

0

0

53

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

30

30

30

32

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

20

20

20

21

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Email SC7

Received March 2019

From: Flagship Group
Sent: 13 March 2019 10:36
Subject: RE: Greater Cambridge Housing Trajectory - Papworth West-Central south of Church Lane (SC7)
Phase
1
2
2
3
4
4
5
6
7
7

Plots
12/13/14 (showrooms)
15-19
20-23
24-29
7-11
30-33
3-6 and 34-36
1-2 and 37-40
47-50
45-46 and 51-53
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Date
01/04/2020
01/05/2020
12/05/2020
01/08/2020
01/10/2020
12/10/2020
01/11/2020
05/01/2020
01/02/2021
01/02/2021

Questionnaire SC8

Received May 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

PAPWORTH WEST-CENTRAL - CATHOLIC CHUCH SITE
Landowner: Roman Catholic Diocese of East Anglia

South Cambridgeshire Local Plan 2018 - Policy H/4 & S/0089/16/FL (4
dwellings)
The site has detailed planning permission for 4 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, no construction had started on site. We have
previously been advised that it was anticipated that the development
would be completed in late 2019 / early 2020.
2019-2020
2019-2020

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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Y

2a

Is the site available immediately
Y
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

-

2c

If the site is not available
immediately, when will it
become available for
development?

-

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

-

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

-
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

N/A

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

2019-2020

4b

When do you estimate you will
deliver the first housing
completions?

2020

4c

When do you estimate you will
complete development of the
site?

2020

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

4

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING
n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC9

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission
Councils’
assessment:
Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

FORMER BAYER CROPSCIENCE SITE, HAUXTON
Housebuilder: Redrow Homes
South Cambridgeshire Local Plan 2018 - Policy H/2, S/2308/06/OL (up
to 380 dwellings), S/1152/12/RM (phase 1, 201 dwellings),
S/1911/14/RM (phase 1, 201 dwellings), S/0410/15/RM (phase 3, 14
dwellings) & S/1735/14/RM (phase 1)
The site has detailed planning permission for 215 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, 116 dwellings had been completed, 33 dwellings were
under construction, and 66 dwellings had not been started.
started
2019-2020

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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2a

Is the site available immediately
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

4b

When do you estimate you will
deliver the first housing
completions?

4c

When do you estimate you will
complete development of the
site?

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

50

50

34

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

28

47

16

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

0

0

0

Housing trajectory
published in
December 2017
Actual dwelling
completions recorded

35

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Received March 2019

Email SC11a

From: Savills
Sent: 13 March 2019 09:06
Subject: RE: Greater Cambridge Housing Trajectory - Dales Manor Business Park,
Sawston (SC11)
Thank you for your email.
I can confirm that our client is no longer pursuing residential redevelopment of this
site.
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Questionnaire SC12

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

LAND NORTH OF BABRAHAM ROAD, SAWSTON
Housebuilder: Hill Residential

South Cambridgeshire Local Plan 2018 - Policy H/1b (80 dwellings) &
S/3729/18/FL (pending, 158 dwellings)
The site is allocated in the South Cambridgeshire Local Plan (adopted
in September 2018) for 80 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
The site is allocated in the South Cambridgeshire Local Plan (adopted
in September 2018) for 80 dwellings. A detailed planning application
for 158 dwellings on the site was submitted in September 2018, and is
being considered by the Council. We have previously been advised
that it was anticipated that the development would be completed in
2020.
2019-2020
2020-2021

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

Completion 2022

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

yes
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AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

n/a

2c

If the site is not available
immediately, when will it
become available for
development?

n/a

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

Submitted in Sept 2018

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

n/a

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.

Yes
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Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details: n/a

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: n/a

Discharge of Conditions
Please provide details: n/a

Other (e.g. contamination)
Please provide details: n/a

Market Conditions
Please provide details: n/a

3c

Site Preparation Costs
Are there any market or
cost factors that could
Please provide details: n/a
delay development?
For all that apply,
please provide specific
Infrastructure Costs
details for your site and
what impact these
Please provide details: n/a
factors will have on
your timescales for
delivery.
Planning Obligations
Please provide details: Awaiting resolution of planning
permission
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

Anticipating reaching committee in April.

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

Anticipating reaching committee in April with s106
complete in June.

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

Sept 2019

4b

When do you estimate you will
deliver the first housing
completions?

Aug 2020

4c

When do you estimate you will
complete development of the
site?

Dec 2022

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details:
n/a
Site Specific Reasons
Please provide details:
n/a
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4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details:
n/a
Site Specific Reasons
Please provide details:
n/a

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

0

0

40

40

0

0

0

0

0

0

0

0

0

0

0

0

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

0

0

24

36

35

0

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

0

0

19

35

9

0

Housing trajectory
published in
December 2017
Actual dwelling
completions recorded

0

n/a = not available, this site was not included in the housing trajectory published in December 2017.

385

Questionnaire SC13

386

Received June 2019

387

388

389

390

391

Questionnaire SC14

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

LAND NORTH OF IMPINGTON LANE, IMPINGTON
Housebuilder: Hill Residential

South Cambridgeshire Local Plan 2018 - Policy H/1d (25 dwellings) &
S/1486/18/FL (appeal lodged, 26 dwellings)
The site is allocated in the South Cambridgeshire Local Plan (adopted
in September 2018) for 25 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
The site is allocated in the South Cambridgeshire Local Plan (adopted
in September 2018) for 25 dwellings. A detailed planning application
for 26 dwellings was submitted in April 2018, and an appeal has been
lodged by the applicant as a result of non-determination by the
Council. We have previously been advised that it was anticipated that
the development would be completed in April 2020.
2019-2020 2020/21
2021/222019-2020
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1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

The Council’s assessment is incorrect. An
appeal has been submitted against the
council’s failure to determine the
application. That appeal was validated on
16th January 2019. Based on average
timescales of determining an appeal by
written reps (28 weeks from validity to
decision), a decision might be received by
August 2019. Based on our recent
experiences of discharging conditions in
South Cambridgeshire, we have then
allowed 6 weeks for the JR period and a 12
month period to discharge precommencement conditions. Development
would then be likely to commence in
October 2020 and with first homes
completed in October 2021. All homes
would then be expected to be completed by
June 2022. The above is clearly
dependent upon PINS meeting its average
timescales and the Council dealing with the
discharge of conditions within 12 months.

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

n/a

2c

If the site is not available
immediately, when will it
become available for
development?

n/a

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No
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2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

We anticipate an appeal decision in August 2019

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

n/a

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details: N/a

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: Nn/a

Discharge of Conditions
Please provide details: Pre-commencement conditions will
need to be discharged. Based on recent experience in South
Cambridgeshire of similar schemes we anticipate a period of
12 months for pre-commencement conditions to be
discharged
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Other (e.g. contamination)
Please provide details:
n/a

Market Conditions
Please provide details:
The effects of Brexit are unknown. There is ongoing market
uncertainty in the South Cambridgeshire area.

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:
No
Infrastructure Costs
Please provide details:
No.
Planning Obligations
Please provide details:
No.

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

The effects and timing of Brexit are unknown. There
is ongoing market uncertainty in the South
Cambridgeshire area. It is unclear for how long this
uncertainty will persist.

An appeal decision by August 2019
The council discharging pre-commencement
conditions within 12 months

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

October 2020
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4b

When do you estimate you will
deliver the first housing
completions?

October 2021

4c

When do you estimate you will
complete development of the
site?

June 2022

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Please provide details:

Site Specific Reasons
Please provide details:
Failure of Council to determine planning application.
Timescales adjusted to reflect recent experiences with
council of discharging conditions on sites with similar
issues

COMMERCIALLY SENSITIVE INFORMATION
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5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

n/a

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

2022-23

0

2021-22

Actual dwelling
completions recorded

2020-21

0

2019-20

Housing trajectory
published in
December 2017

2018-19

2017-18

All years are based on financial years i.e. 1 April – 31 March

0

25

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

11

5

10

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC15

Received April 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

1a

LAND WEST OF NEW ROAD, MELBOURN (LAND SOUTH WEST
OF VICTORIA WAY)
Landowner: Brian Tyler
South Cambridgeshire Local Plan 2018 - Policy H/1e (65 dwellings),
S/2048/14/FL (64 dwellings), S/0763/15/VC, S/4414/17/FL (revised
design to provide an additional 3 dwellings) & S/3577/16/VC
The site has detailed planning permissions for a total of 67 dwellings.
These planning permissions cover part of the site.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, 24 dwellings had been completed, 18 dwellings were
under construction and 22 dwellings had not been started. Detailed
planning permission for the revised design of part of the site to provide
an additional 3 dwellings was granted in August 2018. We have
previously been advised that it was anticipated that the development
would be completed in 2019-2020.
2017-2018
2019-2020

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.
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Correct

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

Granary Developments

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

N/A

2c

If the site is not available
immediately, when will it
become available for
development?

N/A

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

N/A

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

N/A

ACHIEVABILITY

400

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details:
Yes. Processing planning in good time for areas that are
submitted for replan
Legal and Ownership

3b

Are there any
constraints that could
delay development?
Please provide details:
For all that apply,
please provide specific
details for your site and
Discharge of Conditions
what impact these
constraints will have
Please provide details:
on your timescales for
delivery.

Other (e.g. contamination)
Please provide details:

Market Conditions

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Please provide details:
No.
Site Preparation Costs
Please provide details:
Infrastructure Costs
Please provide details:
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Planning Obligations
Please provide details:

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

When planning department grant permission.

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

Assume planning follows policy on time for decisions

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

Started

4b

When do you estimate you will
deliver the first housing
completions?

Already delivered

4c

When do you estimate you will
complete development of the
site?

November 2020

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the

[see final page]

Market Conditions
Please provide details:
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4f

reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions

Please provide details:
Planning for re-plan areas & housing association took 15
months thus delayed

Please provide details:

Site Specific Reasons
Please provide details:
As above

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

24

13

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

32

20

10

Housing trajectory
published in
December 2017
Actual dwelling
completions recorded

7

Please provide your
current best
estimate of
completions by year
MARKET HOUSING
Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC16

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:

LAND WEST OF NEW ROAD, MELBOURN (LAND AT 36 NEW
ROAD)

Ownership:
e.g. housebuilder,
developer, landowner

Developer: R2 Developments Ltd

Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

1a

South Cambridgeshire Local Plan 2018 - Policy H/1e (65 dwellings),
S/3884/17/FL (pending, demolition of dwelling and 23 new dwellings),
S/2424/18/FL (pending, demolition of dwelling and 22 new dwellings) &
S/2078/18/OL (pending, 18 dwellings)
The site forms part of land allocated in the South Cambridgeshire
Local Plan (adopted in September 2018) for 65 dwellings. The
previous outline planning permission on the site that was granted in
March 2017 has lapsed.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
The site forms part of land allocated in the South Cambridgeshire
Local Plan (adopted in September 2018) for 65 dwellings. Three
alternative planning applications for the site were submitted in 2018,
and are being considered by the Council. We have previously been
advised that it was anticipated that the development would be
completed in 2019 or 2020.
2018-2019
2019-2020

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.
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Yes, we are currently finalising the S.106
for application S/2424/18/FL

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

ACHIEVABILITY

406

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

4b

When do you estimate you will
deliver the first housing
completions?

4c

When do you estimate you will
complete development of the
site?

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:
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4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

7

11

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

22

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

22

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC17

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

1a

GREEN END INDUSTRIAL ESTATE, GAMLINGAY
Landowner: R&H Wale Ltd and AG Wright & Sons Farms
South Cambridgeshire Local Plan 2018 - Policy H/1f (90 dwellings) &
S/2068/15/OL (demolition of 5 dwellings and 90 new dwellings)
The site has outline planning permission for the demolition of 5
dwellings and the construction of 90 new dwellings. The planning
permission covers approximately 75% of the site.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, the site had outline planning permission and therefore
no construction had started on site. A condition on the planning
permission allows two years for the submission of a reserved matters
planning application(s); therefore a reserved matters planning
application would need to be submitted by December 2019. We have
previously been advised that it was anticipated that the development
would be completed in Summer 2022.
2019-2020
2022-2023

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.
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Correct

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

Morris Homes Eastern Ltd

AVAILABILITY

2a

Is the site available immediately
Correct
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

Yes, Site Investigation to establish the Ground
Conditions

Anticipated RM submission April 2019

ACHIEVABILITY
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3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

September 2019

4b

When do you estimate you will
deliver the first housing
completions?

July 2020

4c

When do you estimate you will
complete development of the
site?

2022-2023

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:
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4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

2029-30

2030-31

2031-32

2032-33

Post
2033

34

2028-29

0

0

2027-28

21

2026-27

35

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

2025-26

30

2024-25

0

35

2023-24

Actual dwelling
completions recorded

0

2022-23

0

2021-22

0

2020-21

2018-19

Housing trajectory
published in
December 2017

2019-20

2017-18

All years are based on financial years i.e. 1 April – 31 March

0

0

0

0

0

0

0

0

0

0

0

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Received September 2019

Email SC17
From: Morris Homes
Sent: 04 September 2019 09:54
Subject: RE: Green End, Gamlingay (SC17)

The only change is the anticipated RM submission will be September 2019.
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Questionnaire SC18

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

EAST OF ROCKMILL END, WILLINGHAM

Councils’
assessment:

At March 2018, the site had outline planning permission and therefore
no construction had started on site. Detailed planning permission for
the site was granted in August 2018. We have previously been advised
that it was anticipated that the development would be completed in
2020.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

Developer: Kier Cross Keys
South Cambridgeshire Local Plan 2018 - Policy H/1g (50 dwellings),
S/2833/15/OL (up to 72 dwellings) & S/0122/18/RM (72 dwellings)
The site has detailed planning permission for 72 dwellings. The
planning permission covers a larger site than the land allocated in the
Local Plan.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:

2018-2019
2020-2021

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.
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Yes

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

n/a

2c

If the site is not available
immediately, when will it
become available for
development?

n/a

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

n/a

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

N/A

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.

Yes
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Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details: n/a

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: n/a

Discharge of Conditions
Please provide details: Yes delay in dealing with condition
discharge

Other (e.g. contamination)
Please provide details: n/a

Market Conditions
Please provide details: n/a

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details: n/a

Infrastructure Costs
Please provide details: n/a

Planning Obligations
Please provide details: n/a
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

n/a

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

n/a

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

Already commenced

4b

When do you estimate you will
deliver the first housing
completions?

May 2019

4c

When do you estimate you will
complete development of the
site?

Sept 2020

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details: n/a

Site Specific Reasons
Please provide details: N/A
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4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details: n/a

Site Specific Reasons
Please provide details: Complicated development process
and speed of planning discharge.

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

no

n/a

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

15

47

10

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

30

13

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

8

21

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC19

Received May 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

LAND AT BENNELL FARM, WEST STREET, COMBERTON

Councils’
assessment:

At March 2018, the site had outline planning permission and therefore
no construction had started on site. Detailed planning permission for
the site was granted in October 2018. We have previously been
advised that it was anticipated that the development would be
completed between 2019 and 2021.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

1a

Landowner: Mr & Mrs Arnold

South Cambridgeshire Local Plan 2018 - Policy H/1h (90 dwellings),
S/2204/15/OL (up to 90 dwellings), S/1812/17/OL (up to 90 dwellings)
& S/4552/17/RM (90 dwellings)
The site has detailed planning permission for 90 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:

2019
2021-2022

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.
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Work has commenced on site. Most of the
pre-commencement conditions have been
discharged. Two are outstanding, which
require detailed approval from Anglian
Water. Discussions with the case officer
have resulted in agreement to a start on
site before these last conditions are finally
agreed.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY

2a

Is the site available immediately
Yes – development has now commenced.
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

N/A

2c

If the site is not available
immediately, when will it
become available for
development?

N/A

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

N/A

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

N/A

ACHIEVABILITY
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3a

Is the development achievable
and viable? If not, please
provide details in responding to N/A
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
On-going discussions with Anglian Water but these matter will
be concluded shortly.

Legal and Ownership

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

N/A

Discharge of Conditions
Whilst we have had to submit some additional information for
the discharge of conditions that were originally submitted the
whole process has taken longer than expected. This in part is
due to the heavy workloads of consultees that have meant
their response back to the planning officer have been well
beyond the 21 day period.

Other (e.g. contamination)
N/A

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Market Conditions
N/A

Site Preparation Costs
N/A
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Infrastructure Costs
N/A

Planning Obligations
N/A

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

N/A

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

A S73 application has been submitted and
amendments submitted to address consultee
comments. This application (S/0351/19/VC) is due
to be approved shortly.

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

Work has already started.

4b

When do you estimate you will
deliver the first housing
completions?

March 2020

4c

When do you estimate you will
complete development of the
site?

Late 2021/early2022

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.
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[see final page]

4e

4f

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.
If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

N/A

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
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Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

30

30

30

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING
Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING
n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC20

Received May 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

THE BISHOPS SITE, CAMBRIDGE ROAD, IMPINGTON
Developer: Mitre Property Development Ltd

South Cambridgeshire Local Plan 2018 - Policy E/8 & S/0671/17/FL
(35 dwellings)
The site has detailed planning permission for 35 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
The site falls within the Histon & Impington Station Area identifed for
redevelopment for a mix of uses, including residential development, in
the South Cambridgeshire Local Plan (adopted in September 2018).
Detailed planning permission for the site was granted in June 2018.
2020
-2021-22

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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Correct

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

N/A

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

N/A

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

2020

4b

When do you estimate you will
deliver the first housing
completions?

2021-22

4c

When do you estimate you will
complete development of the
site?

2022

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

Actual dwelling
completions recorded

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

Housing trajectory
published in
December 2017

2017-18

All years are based on financial years i.e. 1 April – 31 March

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

35

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

0

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC21

Received April 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
FORMER STATION SITE INCLUDING DERELICT HISTON &
IMPINGTON RAILWAY STATION, 94-96 STATION ROAD,
IMPINGTON

Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

Landowner: Mr and Mrs Hart

South Cambridgeshire Local Plan 2018 - Policy E/8 & S/0783/17/FL
(12 dwellings)
The site has detailed planning permission for 12 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
The site falls within the Histon & Impington Station Area identifed for
redevelopment for a mix of uses, including residential development, in
the South Cambridgeshire Local Plan (adopted in September 2018).
Detailed planning permission for the site was granted in May 2018.
May 2019
May 2020

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.
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confirmed

AVAILABILITY

2a

Is the site available immediately
yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

Awaiting detailed construction drawings – expected
May 2019

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

N/A

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.

YES
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Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
No constraints

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
No constraints

Discharge of Conditions
No constraints

Other (e.g. contamination)
No constraints

Market Conditions
No factors affecting delivery

3c

Site Preparation Costs
Are there any market or
cost factors that could
No factors affecting delivery
delay development?
For all that apply,
please provide specific
Infrastructure Costs
details for your site and
No factors affecting delivery
what impact these
factors will have on
your timescales for
delivery.
Planning Obligations
No factors affecting delivery
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

N/A

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

N/A

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

May 2019

4b

When do you estimate you will
deliver the first housing
completions?

May 2020

4c

When do you estimate you will
complete development of the
site?

August 2020

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details:
N/A
Site Specific Reasons
Please provide details:
N/A
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4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details:N/A

Site Specific Reasons
Please provide details:N/A

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

N/A

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

Actual dwelling
completions recorded

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

Housing trajectory
published in
December 2017

2017-18

All years are based on financial years i.e. 1 April – 31 March

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING
Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING
n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC22

443

Received March 2019

444

445

446

447

448

Questionnaire SC25

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission
Councils’
assessment:
Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

LAND REAR OF CYGNUS BUSINESS PARK, SWAVESEY
Developer: Starburst Property Ltd

S/1329/13/FL (12 dwellings)
The site has detailed planning permission for 12 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, 9 dwellings had been completed and 3 dwellings were
under construction.
started
2018-2019

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

Correct as above

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

I

AVAILABILITY
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2a

Is the site available immediately
Under construction
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

n/a

2c

If the site is not available
immediately, when will it
become available for
development?

n/a

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

n/a

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

n/a

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

n/a

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to n/a
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
None all underway

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
no:

Discharge of Condition
Conditions discharged

Other (e.g. contamination)
n/a

Market Conditions
n/a

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
n/a

Infrastructure Costs
n/a
Planning Obligations
n/a

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

n/a
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

n/a

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

started

4b

When do you estimate you will
deliver the first housing
completions?

2017

4c

When do you estimate you will
complete development of the
site?

2019

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:

452

final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

no

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

2

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

2

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

3

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING
n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC27

455

Received April 2019

456

457

458

459

460

Questionnaire SC31

Received April 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission
Councils’
assessment:

EAST OF NEW ROAD, MELBOURN
Housebuilder: Hopkins Homes

S/2791/14/OL (up to 199 dwellings) & S/2590/17/RM (199 dwellings)
The site has detailed planning permission for 199 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, site clearance works had started.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

2018-2019
2022-2023

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
2a

Is the site available immediately
for development?
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Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

4b

When do you estimate you will
deliver the first housing
completions?

4c

When do you estimate you will
complete development of the
site?

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

0

25

50

50

50

24

0

0

0

0

0

0

0

0

0

0

0

1

26

32

32

28

26

33

21

Housing trajectory
published in
December 2017
Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING
Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC34

Received April 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission
Councils’
assessment:

LAND OFF MILL LANE, SAWSTON
Housebuilder: Croudace Homes

S/1515/15/OL (residential development) & S/2993/17/RM (48
dwellings)
The site has detailed planning permission for 48 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, no construction had started on site.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

2019-2020
2020-2021

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
2a

Is the site available immediately
for development?

Yes
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No, Site Start was June 2018. Anticipated
completion year is 2019-2020.

Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

N/A

2c

If the site is not available
immediately, when will it
become available for
development?

N/A

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

N/A

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

N/A

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details:
No

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:
No
Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:
No

Market Conditions
Please provide details:
Not Currently

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:
No
Infrastructure Costs
Please provide details:
No
Planning Obligations
Please provide details:
No

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

N/A
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

N/A

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

June 2018

4b

When do you estimate you will
deliver the first housing
completions?

April 2019

4c

When do you estimate you will
complete development of the
site?

February 2020

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:
N/A
Site Specific Reasons
Please provide details:
N/A

Market Conditions
Please provide details:
N/A
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:
N/A

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

No

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

0

0

24

24

0

0

0

0

0

0

0

0

0

0

0

0

0

2

27

Housing trajectory
published in
December 2017
Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING
Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

19

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC35

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

36 OAKINGTON ROAD, COTTENHAM
Housebuilder: Bellway Homes

S/1952/15/OL (up to 50 dwellings) & S/3615/17/RM (50 dwellings)
The site has detailed planning permission for 50 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, site clearance works had started. We have previously
been advised that it was anticipated that the development would be
completed in April 2020.
2018-2019
2020-2021

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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Correct

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

n/a

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

n/a

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

Started in 2018

4b

When do you estimate you will
deliver the first housing
completions?

April 2019

4c

When do you estimate you will
complete development of the
site?

May 2020

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019

477

Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

0

4

41

5

0

0

0

0

0

0

0

0

0

0

0

0

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

22

8

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

20

0

Housing trajectory
published in
December 2017
Actual dwelling
completions recorded

0

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC37

Received April 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

LAND OFF HADEN WAY, WILLINGHAM
Housebuilder: Brampton Valley Homes

S/2456/15/OL (up to 64 dwellings) & S/4441/18/RM (pending, 64
dwellings)
The site has outline planning permission for up to 64 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, the site had outline planning permission and therefore
no construction had started on site. A detailed planning application for
64 dwellings was submitted in November 2018, and is being
considered by the Council.
2020-2021 2019-2020
2021-2022

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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Anticipated year for works to start on
site: 2019-2020

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

No

Presently running

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Subject to reserved matters consent
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details: No

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: NO

Discharge of Conditions
Please provide details: Possibly

Other (e.g. contamination)
Please provide details: No

Market Conditions
Please provide details: No

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details: No

Infrastructure Costs
Please provide details: No

Planning Obligations
Please provide details: Subject to reserved matters consent

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

October 2019
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

October 2019

4b

When do you estimate you will
deliver the first housing
completions?

May 2020

4c

When do you estimate you will
complete development of the
site?

December 2021/January 2022

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the

[see final page]

Market Conditions
Please provide details: No

Site Specific Reasons
Please provide details: No

Market Conditions
Please provide details: majority of completions should
happen 2020 to 2021
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reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2018-19

2019-20

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

0

32

32

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

24

14

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

16

10

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Email SC38

Received March 2019

From: Sanctuary Homes
Sent: 26 March 2019 09:56
Subject: RE: Greater Cambridge Housing Trajectory - East of Spring Lane,
Bassingbourn (SC38)
Morning,
The statement below is correct, I would advise the application has now been
validated and we await approval of the application to allow us to get on site as
quickly as possible.
Sent: 26 March 2019 09:52
To: Sanctuary Homes
Subject: FW: Greater Cambridge Housing Trajectory - East of Spring Lane,
Bassingbourn (SC 38)
I took a phonecall from you in respect of the below site (East of Spring Lane,
Bassingbourn) and recorded the following message:
13/3/2019 15.05pm
I took a call from Sanctuary Homes in respect of SC38: East of Spring Lane,
Bassingbourn. Advised me that the site is currently awaiting validation of the
Reserved Matters application, and therefore no delivery time could be given. As
soon as the RM was approved construction can commence within 12 weeks.
It is a requirement to provide evidence that housing trajectories have been sought
and confirmed, so therefore I would require you to confirm via email that the
message above is correct. I look forward to your timely response.
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Questionnaire SC39

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

REAR OF 7-37 STATION ROAD, FOXTON

Councils’
assessment:

At March 2018, the site had outline planning permission and therefore
no construction had started on site. A detailed planning application for
22 dwellings was submitted in July 2018, and is being considered by
the Council. We have previously been advised that it was anticipated
that the development would be completed in Winter 2019.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

Housebuilder: Hill Residential

S/2148/16/OL (up to 22 dwellings) & S/2583/18/RM (pending, 22
dwellings)
The site has outline planning permission for up to 22 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:

2019-2020
2020-2021

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.
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N/a

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

N/a

2c

If the site is not available
immediately, when will it
become available for
development?

N/a

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

Discharge of planning conditions related to Outline
and Reserved Matters

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/a

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

N/a

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.

Yes
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Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details: Access off Station Road.

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: N/a

Discharge of Conditions
Please provide details: N/a

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details: N/a

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details: N/a

Infrastructure Costs
Please provide details: N/a

Planning Obligations
Please provide details: N/a
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

N/a

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

N/a

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

June 2019

4b

When do you estimate you will
deliver the first housing
completions?

June 2020

4c

When do you estimate you will
complete development of the
site?

August 2020

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details: N/a

Site Specific Reasons
Please provide details: N/a

489

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details: N/a

Site Specific Reasons
Please provide details: N/a

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

N/a

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

12

10

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

9

4

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

9

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC40

Received April 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

LAND WEST OF MILL ROAD, OVER
This Land Ltd
(Developer)

S/2870/15/OL (up to 55 dwellings) & S/3683/17/RM (53 dwellings)
The site has detailed planning permission for 53 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, the site had outline planning permission and therefore
no construction had started on site. A detailed planning permission for
53 dwellings was granted in June 2018.
2019-2020
2021

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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As amended above

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

2019

4b

When do you estimate you will
deliver the first housing
completions?

2020

4c

When do you estimate you will
complete development of the
site?

2021

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

30

25

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING
Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING
n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC41

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

SOUTH OF WEST ROAD, GAMLINGAY

Councils’
assessment:

At March 2018, the site had outline planning permission and therefore
no construction had started on site. A detailed planning application for
29 dwellings was submitted in October 2018, and is being considered
by the Council. We have previously been advised that it was
anticipated that the development would be completed in 2019-2020.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

1a

Housebuilder: Bushmead Homes Limited

S/2367/16/OL (up to 29 dwellings), S/1338/15/OL (up to 29 dwellings)
& S/3868/18/RM (pending, 29 dwellings)
The site has outline planning permission for up to 29 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:

2019-2020
2021-2022

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.
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We are carrying out further design work as
result of positive planning Design Panel
and Design Workshops. Aim is to submit
revised designs and reports by the end of
March 2019. We hope to secure RM
consent June 2019 and Start on Site with
ecological works November 2019.
Completion is forecast September 2021

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY

2a

Is the site available immediately
It is in Bushmead ownership
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

N/A

2c

If the site is not available
immediately, when will it
become available for
development?

N/A

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

RM application submitted October 2018
Decision expected June 2019
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ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Ecological - reptile relocation is time/ season sensitive and
can only be carried out following the creation of a new habitat
during November to February
Infrastructure Costs
Please provide details:
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Pre Commencement Planning Obligations (outline)
7. Hard and soft Landscape :- Work in Progress
9: delivery materials/updated AIA: - Contractor once
appointed.
10: Site delivery – Contractor once appointed
12 Archaeological WSI:- Work in Progress
13 Ecological Enhancement:- Work in Progress
16. Surface and Foul Water:- Work in Progress
18. Fire Hydrants ng – Contractor once appointed
19. TMP - Contractor once appointed
20. SWMP - Contractor once appointed
23. On site 25% renewables – Contractor once appointed

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

Financial viability continually reviewed.
Ecological works quantified and design underway.
Key cre-Commencement planning conditions are
being progressed during RM application.

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

Trajectory subject to a) RM planning approval b)
viable construction cost being achieved.

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

November 2019

4b

When do you estimate you will
deliver the first housing
completions?

December 2020

4c

When do you estimate you will
complete development of the
site?

September 2021

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.
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[see final page]

4e

4f

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions

Site Specific Reasons
Ecological window for habitat and relocation GCN

Market Conditions

Site Specific Reasons
Ecological window for habitat and relocation GCN
November 19 – February 20

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
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c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2018-19

2019-20

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

29

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

7

10

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

6

6

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC42

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

LAND AT 22 LINTON ROAD, BALSHAM
Housebuilder: Matthew Homes Ltd.

S/2830/15/OL (up to 29 dwellings), S/0255/17/OL (36 dwellings) &
S/2729/18/RM (36 dwellings)
The site has detailed planning permission for 36 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, the site had outline planning permission and therefore
no construction had started on site. A detailed planning application for
36 dwellings was granted in November 2018.
2019-2020
2020-2021

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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Updated accordingly.

2a

Is the site available immediately
Yes.
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

n/a

2c

If the site is not available
immediately, when will it
become available for
development?

n/a

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

n/a

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

n/a

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes.
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details:

Legal and Ownership

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Please provide details:

Discharge of Conditions
Please provide details: Discharge of pre-commencement
conditions are always a potential cause for delay but we have
these in hand for this site ahead of a proposed start.

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details: This is certainly something to consider
at the present time. It is not delaying us yet but could do if the
market drastically changes over the coming months.

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

The market will be a judgment call at the time we
propose to start in the summer of 2019.

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

n/a

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

June/July 2019

4b

When do you estimate you will
deliver the first housing
completions?

November 2019

4c

When do you estimate you will
complete development of the
site?

December 2020

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:
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4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

36

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

6

16

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

4

10

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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