Questionnaire SC44

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

MONKFIELD NUTRITION, HIGH STREET, SHINGAY-CUM-WENDY

Councils’
assessment:

At March 2018, the site had outline planning permission and therefore
no construction had started on site. A condition on the planning
permission allows two years for the submission of reserved matters
planning application(s); therefore a reserved matters planning
application would need to be submitted by May 2019.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

Developer: Patrick Ruddy Homes

S/2224/16/OL (up to 10 dwellings)
The site has outline planning permission for up to 10 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:

2019-2020
2019-2020

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.
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Correct

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

N/A

2c

If the site is not available
immediately, when will it
become available for
development?

N/A

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

Preparing submission of reserved matters

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

Will submit RM in April-May 2019

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.

yes
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Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details: no

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: no

Discharge of Conditions
Please provide details: all conditions attached to outline
permission still to be discharged

Other (e.g. contamination)
Please provide details: none

Market Conditions
Please provide details: none

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details: none

Infrastructure Costs
Please provide details: none

Planning Obligations
Please provide details: s106 to be reviewed
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

N/A

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

N/A

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

Q3/4 2019

4b

When do you estimate you will
deliver the first housing
completions?

2020

4c

When do you estimate you will
complete development of the
site?

2020

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details: N/A

Site Specific Reasons
Please provide details: N/A
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4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

N/A

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

2022-23

0

2021-22

Actual dwelling
completions recorded

2020-21

0

2019-20

Housing trajectory
published in
December 2017

2018-19

2017-18

All years are based on financial years i.e. 1 April – 31 March

0

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING
n/a = not available, this site was not included in the housing trajectory published in December 2017
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Questionnaire SC45

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

7 HIGH STREET, BALSHAM
Housebuilder: Hill Residential

S/1959/16/FL (33 dwellings)
The site has detailed planning permission for 33 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, 2 dwellings were under construction and 31 dwellings
had not been started. We have previously been advised that it was
anticipated that the development would be completed by the end of
2019.
started
2019-2020

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

Yes, the intention remains to complete the
development by the end of 2019

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

Yes

AVAILABILITY
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2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

n/a

2c

If the site is not available
immediately, when will it
become available for
development?

n/a

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

n/a

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

n/a

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

n/a

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details: n/a

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: n/a

Discharge of Conditions
Please provide details: n/a

Other (e.g. contamination)
Please provide details: n/a

Market Conditions
Please provide details: Poor market conditions could delay
down completion until sufficient private homes have sold.

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details: n/a

Infrastructure Costs
Please provide details: n/a

Planning Obligations
Please provide details: n/a

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

When sufficient private homes have exchanged
contracts – should know in summer 2019
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

n/a

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

Under construction

4b

When do you estimate you will
deliver the first housing
completions?

August 2019

4c

When do you estimate you will
complete development of the
site?

December 2019

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the

[see final page]

Market Conditions
Please provide details:
n/a

Site Specific Reasons
Please provide details:
n/a

Market Conditions
Please provide details:
Market slowdown – fall in sales values, low market
confidence.
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reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:
Planning enforcement – site progress halted due to
resident complaint regarding traffic management plan –
lost 6 months from programme waiting for officers to
respond

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

n/a

n/a

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

0

4

29

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

0

10

10

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

0

13

0

Housing trajectory
published in
December 2017
Actual dwelling
completions recorded

0

n/a = not available, this site was not included in the housing trajectory published in December 2017.

522

Questionnaire SC47

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

1a

LAND OFF RAMPTON ROAD, COTTENHAM
Developer: Gladman Developments

S/2413/17/OL (demolition of dwelling and up to 200 new dwellings) &
S/4116/18/VC (pending)
The site has outline planning permission for the demolition of a
dwelling and the construction of up to 200 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, the site had outline planning permission and therefore
no construction had started on site. A condition on the planning
permission allows two years for the submission of reserved matters
planning application(s); therefore a reserved matters planning
application would need to be submitted by August 2019. We have
previously been advised that it was anticipated that the development
would be completed in 2024-2025.
2020-2021
2025-2026

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.
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Yes with the exception of the completion
date pushed back to 2025/2026

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

N/A

2c

If the site is not available
immediately, when will it
become available for
development?

N/A

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

N/A

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

Spring/Summer 2019

ACHIEVABILITY
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3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
N/A

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
N/A

Discharge of Conditions
N/A

Other (e.g. contamination)
N/A

Market Conditions
N/A

3c

Site Preparation Costs
Are there any market or
cost factors that could
N/A
delay development?
For all that apply,
please provide specific
Infrastructure Costs
details for your site and
what impact these
N/A:
factors will have on
your timescales for
delivery.
Planning Obligations
N/A
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

N/A

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

N/A

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

2020/21

4b

When do you estimate you will
deliver the first housing
completions?

2020/21

4c

When do you estimate you will
complete development of the
site?

2025/26

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
N/A

Site Specific Reasons
N/A
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4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details: Similar to previous year

Site Specific Reasons
Please provide details: Aborted sale to selected developer
has led to a delay on the projected start on site, hence
slippage on the delivery of units.

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

N/A

N/A

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2018-19

2019-20

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

0

40

40

40

40

40

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

12

24

24

24

24

12

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

8

16

16

16

16

8

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC48

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

LAND EAST OF HIGHFIELDS ROAD, CALDECOTE
Housebuilder: Linden Homes

S/2510/15/OL (up to 140 dwellings) & S/4619/18/RM (pending, 66
dwellings)
The site has outline planning permission for up to 140 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, the site had outline planning permission and therefore
no construction had started on site. A detailed planning application for
66 dwellings on phase 1 was submitted in December 2018, and is
being considered by the Council. We have previously been advised
that it was anticipated that the development would be completed in
early / mid 2022.
2019-2020
2020-2021

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.
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Correct

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

n/a

2c

If the site is not available
immediately, when will it
become available for
development?

n/a

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

n/a

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

Decision expected April 2019

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.

Yes
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Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details:
Obtaining S278 approval/agreement – this is required in order
to construct the site accesses, dwellings cannot be occupied
until accesses are constructed.

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details: Timely discharge of precommencement and pre-occupation conditions required in
order that development can progress.

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

Working closely with South Cambs Dc and
Cambridgeshire CC over the coming months to
obtain approvals.

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

Reserved Matters planning approval anticipated
April 2019

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

May 2019

4b

When do you estimate you will
deliver the first housing
completions?

October 2019

4c

When do you estimate you will
complete development of the
site?

March 2022

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:
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Market Conditions

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Please provide details: Housing market dictating slower
sales rates than may have been assumed previously

Site Specific Reasons
Please provide details: Timescale for submission and
approval of reserved matters may have changed from
previously assumed.

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

64

68

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

24

36

24

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

18

23

15

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC49

Received April 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

LAND AT HURDLEDITCH ROAD, ORWELL

Councils’
assessment:

At March 2018, the site had outline planning permission and therefore
no construction had started on site. A detailed planning application for
49 dwellings was submitted in October 2018, and is being considered
by the Council. We have previously been advised that it was
anticipated that the development would be completed in 2020-2021.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

Housebuilder: Croudace Homes

S/3190/15/OL (up to 49 dwellings) & S/3870/18/RM (pending, 49
dwellings)
The site has outline planning permission for up to 49 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:

2019-2020
2020-2021

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.
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Site completion year will be 2019 - 2020

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

N/A

2c

If the site is not available
immediately, when will it
become available for
development?

N/A

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

N/A

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.

Yes
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Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details: No

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: No

Discharge of Conditions
Please provide details: No
Other (e.g. contamination)
Please provide details: No

Market Conditions
Please provide details:
Not Currently

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:
No
Infrastructure Costs
Please provide details:
No
Planning Obligations
Please provide details:
No

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

N/A
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

N/A

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

April 2019

4b

When do you estimate you will
deliver the first housing
completions?

February 2020

4c

When do you estimate you will
complete development of the
site?

February 2021

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:
N/A

Site Specific Reasons
Please provide details:
N/A

Market Conditions
Please provide details:
N/A
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:
N/A

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

N/A

N/A

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

2022-23

0

2021-22

Actual dwelling
completions recorded

2020-21

0

2019-20

Housing trajectory
published in
December 2017

2018-19

2017-18

All years are based on financial years i.e. 1 April – 31 March

0

10

39

0

0

0

0

0

0

0

0

0

0

0

0

0

5

24

20

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC50

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

1a

LAND REAR OF 130 MIDDLEWATCH, SWAVESEY
Landowner: Bushmead Homes Limited

S/1605/16/OL (demolition of a dwelling and up to 70 new dwellings)
The site has outline planning permission for the demolition of a
dwelling and the construction of up to 70 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, the site had outline planning permission and therefore
no construction had started on site. A condition on the planning
permission allows two years for the submission of reserved matters
planning application(s); therefore a reserved matters planning
application would need to be submitted by July 2019. We have
previously been advised that it was anticipated that the development
would be completed in late 2020.
2019-2020
2021-2022

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.
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We commenced detailed design August
2018 and are aiming to submit the reserved
matters application early April 2019. The
development is envisaged to complete
September 2022

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

NA

2c

If the site is not available
immediately, when will it
become available for
development?

NA

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

Ecological update for planning

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

Site has an outline consent. S/1605/16/OL

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

We aim submit a reserved matters application April
2019. We hope to secure RM consent June 2019
and Start on Site with ecological works September
2019. Completion is forecast October 2021.
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ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to It is in Bushmead ownership and control.
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details: We acquired 130 Middle Watch to
facilitate develop this property is vacant and in our
possession.

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
We own all land property to enable development.
Discharge of Conditions
Subject to RM determination . We aim to discharge precommencement conditions July-September 2019
Other (e.g. contamination)
Please provide details: No contamination found as result of
our preliminary geo investigations.

Market Conditions

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Ecological - reptile relocation is time/ season sensitive and
can only be carried out following the creation of a new habitat
during November to February
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Infrastructure Costs
Please provide details:

Pre-Commencement Planning Obligations
We aim working to discharge all within the next 4 months.
Some conditions require input from a contractor which we are
yet to appoint.

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

Financial viability continually reviewed.
Ecological works quantified and design underway.
Key pre-Commencement planning conditions are
being progressed during RM application.

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

Trajectory subject to a) RM planning approval b)
viable construction cost being achieved.

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

October 2019

4b

When do you estimate you will
deliver the first housing
completions?

October 2020

4c

When do you estimate you will
complete development of the
site?

October 2021

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.
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[see final page]

4e

4f

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions

Site Specific Reasons
Ecological window for habitat and relocation GCN

Market Conditions

Site Specific Reasons
Ecological window for habitat and relocation of GCN
November 19 to February 20

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2018-19

2019-20

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

50

20

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

18

24

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

12

16

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC51

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

WEST OF CEMETERY, THE CAUSEWAY, BASSINGBOURN
Housebuilder: CALA Homes

S/1566/16/OL (26 dwellings) & S/4468/17/RM (26 dwellings)
The site has detailed planning permission for 26 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, the site had outline planning permission and therefore
no construction had started on site. A detailed planning permission for
26 dwellings was granted in July 2018.
2019-2020
2019-2020

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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Details are still correct

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

No

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
None

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
None

Discharge of Conditions
None

Other (e.g. contamination)
None

Market Conditions
None

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
None

Infrastructure Costs
None

Planning Obligations
None

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

Works started June 2018

4b

When do you estimate you will
deliver the first housing
completions?

August 2019

4c

When do you estimate you will
complete development of the
site?

Dec 2019

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

0

0

26

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

26

Housing trajectory
published in
December 2017
Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING
Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC53

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

LAND NORTH AND SOUTH OF BARTLOW ROAD, LINTON

Councils’
assessment:

At March 2018, the site had outline planning permission and therefore
no construction had started on site. A detailed planning application for
55 dwellings was submitted in June 2018, and is being considered by
the Council. We have previously been advised that it was anticipated
that the development would be completed in 2019-2020.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

Developer: Abbey Developments Ltd

S/1963/15/OL (up to 55 dwellings) & S/2487/18/RM (pending, 55
dwellings)
The site has outline planning permission for up to 55 dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:

2019-2020
2020-2021

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.
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Correct

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

When Planning permission is granted

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

Hopefully, March 2019 Planning Committee

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.

Yes
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Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

2019

4b

When do you estimate you will
deliver the first housing
completions?

2020

4c

When do you estimate you will
complete development of the
site?

2021

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:
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4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2018-19

2019-20

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

28

27

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

17

16

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

11

11

n/a = not available, this site was not included in the housing trajectory published in December 2017.

558

Questionnaire SC55

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

WEST OF GRACE CRESCENT, HARDWICK
Housebuilder: Hill Residential

S/1694/16/OL (up to 98 dwellings) & S/4551/17/RM (98 dwellings)
The site has detailed planning permission for 98 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, the site had outline planning permission and therefore
no construction had started on site. A detailed planning permission for
98 dwellings was granted in May 2018.
2019-2020
2021-2022

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.





Yes

AVAILABILITY
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Ownership is by Hill Hardwick LLP
Detailed planning permission
received in May 2018
Commencement in 2018
Anticipated completion in 2021

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

n/a

2c

If the site is not available
immediately, when will it
become available for
development?

n/a

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

n/a

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

n/a

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details: n/a

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: n/a

Discharge of Conditions
Please provide details: n/a

Other (e.g. contamination)
Please provide details: n/a

Market Conditions
Please provide details: n/a

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details: n/a

Infrastructure Costs
Please provide details: n/a

Planning Obligations
Please provide details: n/a

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

n/a
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

n/a

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

August 2018

4b

When do you estimate you will
deliver the first housing
completions?

August 2019

4c

When do you estimate you will
complete development of the
site?

August 2021

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:
n/a

Site Specific Reasons
Please provide details:
n/a

Market Conditions
Please provide details:
n/a
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:
n/a

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

n/a

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

0

0

25

48

25

0

0

0

0

0

0

0

0

0

0

0

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

0

25

29

5

0

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

0

17

22

0

0

Housing trajectory
published in
December 2017
Actual dwelling
completions recorded

0

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC56

Received April 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

REAR OF 18-28 HIGHFIELDS ROAD, HIGHFIELDS CALDECOTE
Housebuilder: CALA Homes

S/2047/16/FL (71 dwellings)
The site has detailed planning permission for 71 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, 2 dwellings had been completed, 17 dwellings were
under construction and 52 dwellings had not been started. We have
previously been advised that it was anticipated that the development
would be completed in 2019-2020.
started
2019-2020

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY

565

Anticipated development completion date is
December 2019.

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

N/A

2c

If the site is not available
immediately, when will it
become available for
development?

N/A

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

N/A

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

N/A

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes. Site will be complete within five years
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
None

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
None

Discharge of Conditions
None

Other (e.g. contamination)
None

Market Conditions
None

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
None

Infrastructure Costs
None

Planning Obligations
None

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

N/A
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

N/A

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

4b

When do you estimate you will
deliver the first housing
completions?

4c

When do you estimate you will
complete development of the
site?

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

45

26

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

2

15

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

26

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

28

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC57

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

LAND AT TEVERSHAM ROAD, FULBOURN

Councils’
assessment:

At March 2018, the site had outline planning permission and therefore
no construction had started on site. A condition on the planning
permission allows two years for the submission of reserved matters
planning application(s); therefore a reserved matters planning
application would need to be submitted by October 2019.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

Landowner: Castlefield International Ltd

S/0202/17/OL (up to 110 dwellings)
The site has outline planning permission for up to 110 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:

2020
2023

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.
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Yes

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

N/A

2c

If the site is not available
immediately, when will it
become available for
development?

N/A

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

Detailed planning application will be submitted in Q2
of 2019.

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.

Yes
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Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details: No

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: No

Discharge of Conditions
Please provide details: No

Other (e.g. contamination)
Please provide details: No

Market Conditions
Please provide details: No

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details: No

Infrastructure Costs
Please provide details: No

Planning Obligations
Please provide details: No
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

N/A

N/A

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

2019 - 2020

4b

When do you estimate you will
deliver the first housing
completions?

2020 – 2021

4c

When do you estimate you will
complete development of the
site?

2022 - 2023

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details: N/A

Site Specific Reasons
Please provide details: N/A
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4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details: The design matter is taking longer
than expected; and to some extend due to Brexit.

Site Specific Reasons
Please provide details: N/A

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

N/A

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2018-19

2019-20

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

30

50

30

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

21

35

21

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

9

15

9

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC58

Received April 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

LAND OFF BARTLOW ROAD, CASTLE CAMPS

Councils’
assessment:

At March 2018, the site had outline planning permission and therefore
no construction had started on site. A detailed planning permission for
10 dwellings was granted in April 2018. We have previously been
advised that it was anticipated that the development would be
completed in late 2019.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

Housebuilder: Arbora Homes

S/0415/17/OL (up to 10 dwellings) & S/4299/17/RM (10 dwellings)
The site has detailed planning permission for up to 10 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:

2019-2020
2019-2020

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.
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Correct

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

Yes – the archaeology works, as per the planning
condition, are yet to be completed.

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.

The viability of the site is a concern with the
provision of 40% affordable housing.
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Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details: We have had low offers from
registered providers for the affordable units making the
viability questionable.

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details: The 40% affordable housing provision.
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

Not known at this stage. An application to remove
the 40% affordable provision was made and
refused.

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

Late 2019

4b

When do you estimate you will
deliver the first housing
completions?

Summer 2020

4c

When do you estimate you will
complete development of the
site?

Late 2020

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:
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4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

6

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

4

n/a = not available, this site was not included in the housing trajectory published in December 2017
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Questionnaire SC59

583

Received March 2019

584

585

586

587

588

Email SC61

Received April 2019

From: The Design Partnership (Ely) Ltd
Sent: 09 May 2019 09:32
Subject: RE: Greater Cambridge Housing Trajectory - South of 279 St Neots Road,
Hardwick (SC61)
The quick answer to your enquiry is that my client is very keen to start the
development. We have already submitted a reserved matters application but this
was withdrawn to overcome planning objections. We are currently trying to address
these so that the application can be re-submitted.
In an ideal world I think my client would still like to start on site this year if possible
but a lot will depend on how we get on through planning.
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Questionnaire SC62

590

Received March 2019

591

592

593

594

595

Questionnaire SC64

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

LAND OFF GIBSON CLOSE, WATERBEACH
Developer: Enterprise Property Group Ltd

S/2177/16/FL (20 dwellings)
The site has detailed planning permission for 20 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
Detailed planning permission for the site was granted in April 2018. We
have previously been advised that it was anticipated that the
development would be completed in early 2019.
Started onsite 2019
2019-2020

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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2a

Is the site available immediately
Currently onsite
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Currently onsite
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

4b

When do you estimate you will
deliver the first housing
completions?

<12 months

4c

When do you estimate you will
complete development of the
site?

2019-2020

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:

599

final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

20

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING
Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING
n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC65

Received April 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission
Councils’
assessment:

LAND AT BELSAR FARM, WILLINGHAM
This Land Ltd
(Developer)

S/3145/16/FL (25 dwellings)
The site has detailed planning permission for 25 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
Detailed planning permission for the site was granted in April 2018.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

2019-2020
2020-2021

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
2a

Is the site available immediately
for development?

Yes
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As amended above

Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

Reserved matters design is ongoing

2019

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to It is achievable, subject to viability calculations
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Contamination and viability

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Provision of 40% affordable housing

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

2019
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

Discharge of conditions

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

2019

4b

When do you estimate you will
deliver the first housing
completions?

2020

4c

When do you estimate you will
complete development of the
site?

2021

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

10

15

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

6

9

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

4

6

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC66

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

LAND ADJACENT LONGSTANTON ROAD, OVER
Housebuilder: Bushmead Homes Limited

S/2383/17/FL (26 dwellings) & S/4201/18/VC (pending)
The site has detailed planning permission for 26 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, no construction had started on site. We have
previously been advised that it was anticipated that the development
would be completed in late 2019.
2019-2020

2021-2022

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.
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We submitted Jan- March 2019 under s73
application several small layout and house
design changes in close consultation with
SCDC planning. We hope to secure s73
approval April 2019. We will then work to
discharge pre-commencement conditions
Start on Site is forecast November 2019.
Completion is forecast July 2021

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

NA

2c

If the site is not available
immediately, when will it
become available for
development?

NA

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

Archaeology trench investigations

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

N/A

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.

Yes
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Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details: surface water and drainage is
technically challenging and our Civil Engineers are working
up detailed design to satisfy planning and BHL.

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: In the ownership of BHL

Discharge of Conditions
Please provide details: Work in progress - see below for
details

Other (e.g. contamination)
Please provide details:

Market Conditions

3c

Please provide details:
Are there any market or
cost factors that could
delay development?
Site Preparation Costs
For all that apply,
please provide specific
Please provide details:
details for your site and
what impact these
factors will have on
Infrastructure Costs
your timescales for
delivery.
Please provide details:

610

Pre Commencement Planning Obligations
Cond. 3 (External Surfaces) –schedule of materials to be
submitted.
Cond. 4 (Site Levels & FFL’s) - to be in Rossi Longs
drawings.
Cond. 7 (Hard & soft landscaping) – Prior to commencement
condition; Work in progress TDP and landscape architects Liz
lake ass.
Cond. 10 (Ecological Enhancement) – Our strategy for
Ecological enhancement is Work in progress.
Cond. 11 (Tree removal) – to be outside bird season as
discussed in meeting. Remaining trees will be removed
Nov 19 – Feb 20
Cond. 15 (Traffic Management Plan) – Prior to
commencement condition; to be completed by contractor
once appointed.
Cond. 16 (Footway Connection) -; to be in Rossi Longs
drawings.
Cond. 17 (Surface Water Drainage) - Work in progress
Rossi Long.
Cond. 18 (Foul Water Drainage) - Prior to commencement
condition; Work in progress Rossi Long.
Cond. 22 (Construction Phasing Programme) - to be
completed by contractor once appointed.
Cond. 25 (Site Waste Management Plan) –to be completed
by contractor once appointed.
Cond. 26 (Fire Hydrants) - Prior to commencement condition;
fire hydrants scheme to be provided. to be completed by
contractor once appointed.
Cond. 27 (Piling) - Work in progress Rossi Long
Cond. 28 (Archaeological Investigation) – Prior to
demolition/commencement condition, investigation required to
be undertaken. Work in progress
Cond. 29 (Energy Delivery Statement) - Prior to
commencement condition, We will require SAP Assessor
confirmation through Contractor once appointed.

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

We are progressing discharge of outline consent
pre-planning conditions ahead of appointing a build
contactor - Conditions 10 and 28
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

Subject to our appointing a contractor. We aim to
submit all pre-commencement conditions for
approval 2 months prior to start on site

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

November 2019

4b

When do you estimate you will
deliver the first housing
completions?

November 2020

4c

When do you estimate you will
complete development of the
site?

July 2021

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,

[see final page]

Site Specific Reasons
Archaeological WSI required full archaeological site
investigations. We have appointed a specialist to
undertake.

Market Conditions
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please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

2018-19

2019-20

2017-18

All years are based on financial years i.e. 1 April – 31 March

Housing trajectory
published in
December 2017

0

0

26

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Actual dwelling
completions recorded

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

10

7

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

6

6

n/a = not available, this site was not included in the housing trajectory published in December 2017.

614

Questionnaire SC69

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

LAND OFF GRAFTON DRIVE, CALDECOTE

Councils’
assessment:

At March 2018, the site had outline planning permission and therefore
no construction had started on site. A condition on the planning
permission allows two years for the submission of reserved matters
planning application(s); therefore a reserved matters planning
application would need to be submitted by December 2019.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

Landowner: Welbeck Strategic Land II LLP, Mr B J Fletcher and Mrs J
S Fletcher

S/2764/16/OL (up to 58 dwellings)
The site has outline planning permission for up to 58 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:

-

2020

-

2022

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.
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Correct

AVAILABILITY

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

No

Currently in discussions with house builder who
want to purchase the site

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to
the questions below explaining
how this will be overcome.

Yes
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Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
Please provide details:
NO

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:
NO
Discharge of Conditions
Please provide details:
NO
Other (e.g. contamination)
Please provide details:
NO
Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

NO
Site Preparation Costs
Please provide details:
NO
Infrastructure Costs
Please provide details:
NO
Planning Obligations
Please provide details:
NO
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3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

NA

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

NO

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

MID/LATE 2020

4b

When do you estimate you will
deliver the first housing
completions?

MID/LATE 2021

4c

When do you estimate you will
complete development of the
site?

2 YEARS AFTER START

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:
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4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

Actual dwelling
completions recorded

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

Housing trajectory
published in
December 2017

2017-18

All years are based on financial years i.e. 1 April – 31 March

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

17

18

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

11

12

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC71

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

1a

HORSEHEATH ROAD, LINTON
Landowner: Ely Diocesan Board of Finance

S/2553/16/OL (no more than 42 dwellings) & S/3405/17/OL (pending,
up to 42 dwellings)
The site has outline planning permission for no more than 42
dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
At March 2018, the site had outline planning permission and therefore
no construction had started on site. A condition on the planning
permission allows two years for the submission of reserved matters
planning application(s); therefore a reserved matters planning
application would need to be submitted by March 2020. An alternative
outline planning application for up to 42 dwellings was submitted in
October 2017, and is being considered by the Council.
-

2019

-

2021

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.
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Correct

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY

2a

Is the site available immediately
Shortly to be transferred to housing developer
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

n/a

2c

If the site is not available
immediately, when will it
become available for
development?

n/a

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

no

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

n/a

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

2019

ACHIEVABILITY
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3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
Infrastructure and Access
No
Please provide details:

Legal and Ownership

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

No
Please provide details:
Site being transferred to developer
Discharge of Conditions
Yes
Please provide details:
To be prepared. No abnormalities that have not already been
resolved.
Other (e.g. contamination)

Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Market Conditions
No
Please provide details:

Site Preparation Costs
No
Please provide details:
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Infrastructure Costs
No
Please provide details:

Planning Obligations
No
Please provide details:

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

n/a

3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

Assuming Reserved Matters are resolved

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

2019

4b

When do you estimate you will
deliver the first housing
completions?

2020

4c

When do you estimate you will
complete development of the
site?

2021

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.
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[see final page]

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Market Conditions
n/a
Please provide details:

Site Specific Reasons
n/a
Please provide details:

Market Conditions
n/a
Please provide details:

Site Specific Reasons
n/a
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

n/a

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
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Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

0

10

15

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

0

8

9

Housing trajectory
published in
December 2017
Actual dwelling
completions recorded

0

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Email SC72

Received May 2019

From: Granary Developments
Sent: 01 May 2019 14:27
Subject: Re: Land off Fen End, Over (SC72)
Fen end has not commenced yet. We have archaeology to complete first and are
unsure of a commencement date. We are also waiting for planning to approve a
replan. It is therefore unlikely we will complete any units this year.
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Email SC73

Received March 2019

From: Carter Jonas
Sent: 21 March 2019 10:56
Subject: RE: Land between 66-68 Common Lane Sawston (SC73)
Yes, happy with the below.
Sent: 21 March 2019 10:51
To: Carter Jonas
Subject: Land between 66-68 Common Lane Sawston
Thanks for calling me back today.
We ideally need confirmation in writing of delivery times in order to satisfy a need to
show evidence of our 5 year housing supply. In light of this can you confirm the
following discussed in our telephone conversation:
Land between 66-68 Common Lane, Sawston
The Reserved Matters application of 10 dwellings will be decided within the next 18
months - 2 years. Delivery time is expected to be 2020/mid 2021. To date no
dwellings have begun construction.
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Received March 2019

Email SC74

From: Bloor Homes
Sent: 13 March 2019 12:09
Subject: FW: Greater Cambridge Housing Trajectory - Land south of Fen Drayton
Road, Swavesey (SC74)
The attached trajectory questionnaire has been forwarded to myself.
We do not normally complete Questionnaires.
All of the questions can be obtained from the planning officer, who has access to the
majority of the data as part of the application.
Information not known by the officer:
Swavesey is programmed to start following the discharge of all pre-commencement
conditions with first occupation programmed for March 2020.
The Projected target for occupied dwellings between April 2020 – June 2010 is 12
units (Open Market) depending upon approvals.

630

Questionnaire SC76

631

Received April 2019

632

633

634
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Questionnaire SC79

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission

Councils’
assessment:

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

LAND AT LINTON ROAD, GREAT ABINGTON
Housebuilder: Hill Residential

S/3543/16/FL (45 dwellings)
The site has detailed planning permission for 45 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
Detailed planning permission for the site was granted in May 2018. We
have previously been advised that it was anticipated that the
development would be completed in 2019.
2018-2019
2019-2020

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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correct

2a

Is the site available immediately
yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

n/a

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

n/a

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

n/a

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

n/a

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details: n/a

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: n/a

Discharge of Conditions
Please provide details: n/a

Other (e.g. contamination)
Please provide details: n/a

Market Conditions
Please provide details: n/a

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details: n/a

Infrastructure Costs
Please provide details: n/a

Planning Obligations
Please provide details: n/a

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

n/a
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

n/a

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

July 2018

4b

When do you estimate you will
deliver the first housing
completions?

July 2019

4c

When do you estimate you will
complete development of the
site?

May 2020

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:
n/a

Site Specific Reasons
Please provide details:
n/a

Market Conditions
Please provide details:
n/a
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:
n/a

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

0

5

40

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

0

20

7

0

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

0

13

5

0

Housing trajectory
published in
December 2017
Actual dwelling
completions recorded

0

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC81

Received May 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission
Councils’
assessment:

39 PEPYS WAY, GIRTON
Landowner: Shelford Properties Ltd

S/2872/17/FL (demolition of dwelling and 12 new dwellings)
The site has detailed planning permission for the demolition of a
dwelling and the construction of 12 new dwellings.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
Detailed planning permission for the site was granted in June 2018.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

-

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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No; planning permission S/2872/17/FL was
superseded by planning permission
S/1590/18/FL, granted in November 2018,
for the demolition of a dwelling and the
construction of 9 new dwellings.

2a

Is the site available immediately
Yes.
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

N/A

2c

If the site is not available
immediately, when will it
become available for
development?

N/A

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No / N/A

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

N/A

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details: No / N/A

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details: No / N/A

Discharge of Conditions
Please provide details: No / N/A

Other (e.g. contamination)
Please provide details: No / N/A

Market Conditions
Please provide details: No / N/A

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details: No / N/A

Infrastructure Costs
Please provide details: No / N/A

Planning Obligations
Please provide details:

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

N/A
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

N/A

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

2019

4b

When do you estimate you will
deliver the first housing
completions?

2020

4c

When do you estimate you will
complete development of the
site?

2021

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

N/A – this is not a “major” site, providing
only net 8 dwellings

Market Conditions
Please provide details: N/A

Site Specific Reasons
Please provide details: N/A

Market Conditions
Please provide details: N/A
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details: N/A

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

No / N/A

N/A

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

Actual dwelling
completions recorded

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

Housing trajectory
published in
December 2017

2017-18

All years are based on financial years i.e. 1 April – 31 March

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

3

6

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

-

-

n/a = not available, this site was not included in the housing trajectory published in December 2017

647

Questionnaire SC82

Received May 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission
Councils’
assessment:
Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

LAND WEST OF BALSHAM ROAD, FULBOURN
Developer: Accent Housing

S/3396/17/FL (14 dwellings)
The site has detailed planning permission for 14 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
Detailed planning planning permission for the site was granted in
December 2018.
March 2019
May 2020

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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Yes

2a

Is the site available immediately
Yes
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

N/A

2c

If the site is not available
immediately, when will it
become available for
development?

N/A

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

No

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

N/A

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

N/A

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

Started March 2019

4b

When do you estimate you will
deliver the first housing
completions?

May 2019

4c

When do you estimate you will
complete development of the
site?

May 2019

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

2017-18

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

All years are based on financial years i.e. 1 April – 31 March

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

0

0

0

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

0

0

14

Housing trajectory
published in
December 2017
Actual dwelling
completions recorded

0

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Email SC83

Received May 2019

From: Phillips Planning Services
Sent: 01 May 2019 11:42
Subject: RE: Greater Cambridge Housing Trajectory - Land west of Longstanton
(SC83)
Thank you for your email, there is nothing further to update and the situation remains
the same as set out in your form. The matter lies with the Council.
We are currently not under instruction from the client to do anything.

654

Questionnaire SC85

Received April 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information. If
you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a and
please explain in question 5b how disclosure would be detrimental to your organisation. The
Councils cannot guarantee non-disclosure of this information, but will apply any relevant
exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission
Councils’
assessment:
Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

LAND AT THE CORNER OF CAPPER ROAD AND CODY ROAD,
WATERBEACH
Developer: Cambridge and County Developments

S/3865/17/FL (resolved to grant, 16 dwellings)
The Council's planning committee in August 2018 gave officers
delegated powers to approve a detailed planning application for 16
dwellings, subject to the prior completion of a s106 agreement.
This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
The Council's planning committee in August 2018 gave officers
delegated powers to approve a detailed planning application for 16
dwellings, subject to the prior completion of a s106 agreement.
- 2020
- 2022

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
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Correct

2a

Is the site available immediately
No
for development?
Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

Legal matters

2c

If the site is not available
immediately, when will it
become available for
development?

Don’t know – maybe 2020?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

n/a

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

n/a

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

n/a

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to Yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.

656

Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

No
Legal and Ownership
Please provide details:
No
Discharge of Conditions
Please provide details:
No
Other (e.g. contamination)
Please provide details:
No
Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

No – although market is not currently good.
Site Preparation Costs
Please provide details:
No
Infrastructure Costs
Please provide details:
No
Planning Obligations
Please provide details:
No

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?

Don’t know.
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

n/a

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

2020

4b

When do you estimate you will
deliver the first housing
completions?

2021

4c

When do you estimate you will
complete development of the
site?

2022

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

Market Conditions

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.
If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

Market Conditions

4f

[see final page]

Please provide details:
n/a
Site Specific Reasons
Please provide details:
n/a

Please provide details:
n/a
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

Yes 1b

I do not want people contacting me unnecessarily.

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019

659

Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

Actual dwelling
completions recorded

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

Housing trajectory
published in
December 2017

2017-18

All years are based on financial years i.e. 1 April – 31 March

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

0

Please provide your
current best
estimate of
completions by year
MARKET HOUSING

6

8

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING

0

2

n/a = not available, this site was not included in the housing trajectory published in December 2017.
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Questionnaire SC86

Received March 2019

Greater Cambridge Housing Trajectory Questionnaire
The Councils are subject to the Freedom of Information Act 2000 and Environmental
Information Regulations 2004, and laws concerning the protection of personal information.
If you consider that any of the information that you provide as part of your response is
commercially sensitive or personal information, please identify it as such in question 5a
and please explain in question 5b how disclosure would be detrimental to your
organisation. The Councils cannot guarantee non-disclosure of this information, but will
apply any relevant exemption where one is clearly engaged.
SITE DETAILS
Site:
Ownership:
e.g. housebuilder,
developer, landowner
Planning Status:
e.g. allocation,
outline planning
permission, detailed
planning permission,
resolution to grant
planning permission
Councils’
assessment:

LAND SOUTH AND WEST OF HIGH STREET, CAMBOURNE
Housebuilder: McCarthy and Stone Retirement Lifestyles Ltd

S/0796/18/FL (49 dwellings)
The site has detailed planning permission for 49 dwellings.

This is the Councils’ assessment of progress towards delivery of this
site based on our current knowledge:
Detailed planning permission was granted in January 2019.

Anticipated year for
works to start on
site:
Anticipated year for
development to be
completed:

-

1a

Please confirm whether the site details,
including Councils’ assessment, set out
above are still correct. If not, please
provide updated details.

1b

Please confirm if you are the correct
contact for this site on an ongoing
basis. If not, please provide updated
contact details.

AVAILABILITY
2a

Is the site available immediately
for development?

yes

661

yes

Available is defined as: the site is controlled by a housing developer who has expressed
an intention to develop or the landowner has expressed an intention to sell.

2b

If not, why not?
e.g. is there an existing use on the
site?

2c

If the site is not available
immediately, when will it
become available for
development?

2d

Are you still undertaking any
site assessment work? If so,
please provide us with further
details.

2e

If your site is allocated, but
does not yet have planning
permission, when do you
anticipate that you will submit a
planning application or receive
a decision on a submitted
planning application?

2f

If your site has outline planning
permission, but does not yet
have detailed planning
permission, when do you
anticipate that you will submit a
detailed (reserved matters)
planning application or receive
a decision on a submitted
detailed (reserved matters)
planning application?

ACHIEVABILITY

3a

Is the development achievable
and viable? If not, please
provide details in responding to yes
the questions below explaining
how this will be overcome.
Achievable is defined as: having a realistic prospect that housing will be delivered on site
within five years.
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Infrastructure and Access
Please provide details:

3b

Are there any
constraints that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
constraints will have
on your timescales for
delivery.

Legal and Ownership
Please provide details:

Discharge of Conditions
Please provide details:

Other (e.g. contamination)
Please provide details:

Market Conditions
Please provide details:

3c

Are there any market or
cost factors that could
delay development?
For all that apply,
please provide specific
details for your site and
what impact these
factors will have on
your timescales for
delivery.

Site Preparation Costs
Please provide details:

Infrastructure Costs
Please provide details:

Planning Obligations
Please provide details:

3d

How do you anticipate these
constraints and factors will be
overcome? When do you think
these constraints and factors
will be overcome?
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3e

If your trajectory is dependent
on certain assumptions, such
as availability and timing of
infrastructure, site preparation,
submission of a planning
application, a decision on a
planning application or
discharge of conditions, what
are your assumptions?

DELIVERY TIMETABLE & HOUSING TRAJECTORY
4a

When do you estimate you will
start works on site?

Oct 2019

4b

When do you estimate you will
deliver the first housing
completions?

Dec 2020

4c

When do you estimate you will
complete development of the
site?

4d

Please complete the housing trajectory
table [see final page] with details of your
anticipated housing completions in
future years.

4e

If your actual completions
for 2017-2018 differ from
the number anticipated in
the previous published
housing trajectory [see
final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

4f

If your projected
completions for future
years differ from the
number anticipated in
previous published
housing trajectory [see

[see final page]

Market Conditions
Please provide details:

Site Specific Reasons
Please provide details:

Market Conditions
Please provide details:
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final page], what is the
reason? For all that apply,
please provide specific
details for your site and
what impact this has had
on your timescales for
delivery.

Site Specific Reasons
Please provide details:

COMMERCIALLY SENSITIVE INFORMATION

5a

5b

Have you provided any
information that you would
regard as commercially
sensitive? If yes, please
specify which answers this
applies to.
Please explain in detail how
disclosure of this information
would be detrimental to your
organisation.

no

Please return to:
Email to: ldf@scambs.gov.uk
Post to: Jenny Nuttycombe, Senior Planning Policy Officer
Greater Cambridge Shared Planning
c/o South Cambridgeshire Hall
Cambourne Business Park
Cambourne
CB23 6EA

By no later than 18 March 2019
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Please complete the housing trajectory table below with details of your anticipated housing completions in future years:

Actual dwelling
completions recorded
Please provide your
current best
estimate of
completions by year
MARKET HOUSING

2018-19

2019-20

2020-21

2021-22

2022-23

2023-24

2024-25

2025-26

2026-27

2027-28

2028-29

2029-30

2030-31

2031-32

2032-33

Post
2033

Housing trajectory
published in
December 2017

2017-18

All years are based on financial years i.e. 1 April – 31 March

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

0

49

Please provide your
current best
estimate of
completions by year
AFFORDABLE
HOUSING
n/a = not available, this site was not included in the housing trajectory published in December 2017.
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